
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 09/02/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0015

10/05/2015

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 85.58

546 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,937.91

$3,157,680.69

$493,235.62

84.68%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,937.91 $3,157,680.69 $493,235.62 84.68% $16,845.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 09/02/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0015

10/05/2015

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,180,561.84 $2,167,085.10 $13,476.74

Non-Participating $545,140.45 $541,771.26 $3,369.19

Total Earnings $2,725,702.29 $2,708,856.36 $16,845.93

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,725,702.29 $2,708,856.36 $16,845.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,725,702.29 $2,708,856.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,845.93

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 09/02/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0015

10/05/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 400.500

 103.000 .000

 

 

400.500 $.00 $41,251.50

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,050.000 1,128.550

TL & H LIME 83.430 .000

 

 

1,128.550 $.00 $94,154.93

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 3,044.000

 1.550 .000

 

 

3,044.000 $.00 $4,718.20

0055 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  4,500.000 5,024.445

 3.350 .000

 

 

5,024.445 $.00 $16,831.89

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 189.111

 2.430 .000

 

 

189.111 $.00 $459.54

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 310.000

 28.590 .000

 

 

310.000 $.00 $8,862.90

Category Amount: $0.00 $166,278.96

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 3,120.050

 90.160 .000

 

 

3,120.050 $.00 $281,303.71

Category Amount: $0.00 $281,303.71

Category Number: 0030 EROSION CONTROL

0165 163-0240     MULCH TN  150.000 28.520

 103.000 2.040

 

 

30.560 $210.12 $3,147.68



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 09/02/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0015

10/05/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0200 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 2.000

 412.000 2.000

 

 

4.000 $824.00 $1,648.00

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 14.000

 463.500 1.000

 

 

15.000 $463.50 $6,952.50

0215 700-6910     PERMANENT GRASSING AC  7.000 2.904

 1030.000 .642

 

 

3.546 $661.26 $3,652.38

0220 700-7000     AGRICULTURAL LIME TN  21.000 .280

 103.000 .180

 

 

.460 $18.54 $47.38

0225 700-8000     FERTILIZER MIXED GRADE TN  8.000 2.375

 618.000 .430

 

 

2.805 $265.74 $1,733.49

0240 716-2000     EROSION CONTROL MATS, SLOPES SY  3,500.000 5,743.986

 0.930 .000

 

 

5,743.986 $.00 $5,341.91

Category Amount: $2,443.16 $22,523.34

Category Number: 0010 ROADWAY

9050 004-0022     EXTRA WORK - LS  .000 .000

 1479.930 1.000

MOBILIZATION FOR GRADING COMPLETE - SITE 01

                                                            

1.000 $1,479.93 $1,479.93

9055 210-0100     GRADING COMPLETE - LS  .000 .000

 12922.840 1.000

SITE 1 - STA. 390+00 - STA. 394+00 RT - INCL FINAL DRESSING

                                                            

1.000 $12,922.84 $12,922.84

Category Amount: $14,402.77 $14,402.77

Project Total Amount: $16,845.93 $2,725,702.29
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